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INTRODUCTION AND HISTORY

This semi-annual Regional Freeway System Life Cycle Certification report is prepared in
compliance with the 1991 Performance Audit of the Maricopa Association of
Governments (MAG) Regional Freeway Program. The report is designed to review the
progress of the Regional Freeway System program and identify the projections and
changes in program revenues and costs.

The Regional Freeway System is funded by three primary revenue sources: the Maricopa
County transportation excise tax (often referred to as the one-half cent sales tax or
Regional Area Road Funds), the Arizona Department of Transportation's (ADOT) share
of Highway User Revenue Fund (HURF) monies dedicated to Maricopa County for
controlled access highways and various other revenues (reflected in the table on page
eleven).

The concept of a Life Cycle Program refers to a programming approach that forecasts and
allocates funds through the full life of a major funding source. The Life Cycle Program
covers the project program through year 2007, and reflects a fiscal balance between
anticipated revenues and expenditures. The Life Cycle Program provides the necessary
management tools to ensure both ADOT and MAG maintain realistic planning and
construction schedules, predicated upon funding, and provide periodic reports to the
public and other governmental agencies.

On October 8, 1985, the voters in Maricopa County approved Proposition 300 to establish
a one-half cent sales tax for construction of controlled-access highways. These funds are
called Regional Area Road Funds (RARF). These controlled-access facilities must be on
the MAG Regional Transportation Plan and the State Highway System. The facilities are
constructed and maintained by ADOT. In accordance with Arizona Revised Statutes
Section 28-6538, ADOT allocates a portion of the Highway User Revenue Fund (HURF)
to controlled-access highways in Maricopa County. Also, federal aid funds can be used
in connection with construction of certain segments approved for federal funds on the
controlled-access system.

Following the passage of Proposition 300 in 1985, ADOT began developing Location
Studies and Design Concept Studies to define the specific location and design concepts
for all the freeway corridors to be funded with RARF. To expedite the construction ofthe
first segments, design was started on a segment of the Agua Fria Freeway (lOlL) between
Northern Ave. and Bell Rd. and a segment of the Price Freeway (lOlL) between Southern
Ave. and University Dr. Early design and construction continued on the Agua Fria, SR51
and East Papago (now Red Mountain) freeways.

Upon completion of the Design Concept Studies, it was clear that the projected revenues
were not sufficient to complete the Regional Freeway System as originally planned in
1985. As a result, the Performance Audit conducted in 1991 made recommendations to

improve ADOT's effectiveness in fulfilling its regional freeway program responsibilities.
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One recommendation established the Life Cycle Program. The concept of a Life Cycle
Program refers to a programming approach that forecasts and allocates funds through the
full life of a major funding source. The original Life Cycle Program covered the full
period from the beginning of the one-half cent tax in 1986 through 2005, and reflects a
fiscal balance between anticipated revenues and expenditures. The Life Cycle Program
provides the necessary management tools to ensure both ADOT and MAG maintain
realistic planning and construction schedules, predicated upon funding, and provide
periodic reports to the public and other governmental agencies. The funded program was
scaled back to only reflect those corridors and projects that could reasonably be funded
through the life ofthe program.

In 1995, the plan to complete the Regional Freeway System was modified after the
November 1994 defeat of Proposition 400. If passed, Proposition 400 would have
imposed a new one-half cent transportation excise tax through 2015 and extended the
current one-half cent transportation excise tax an additional ten years (through 2015).
Proceeds of the new tax would have been divided equally for freeway and public
transportation purposes. In December 1994 a modified plan was developed, often
referred to as "the Governor's Plan", that included additional funding from higher sales
tax forecasts, a greater allocation of MAG federal funds for freeways and ADOT
generated budget savings. The Governor's Plan recommended deletion of certain
corridors and corridor segments, proposed higher bonding levels and included corridor
scope reductions to lighting, landscaping, structure widths and freeway lanes.

After realizing higher than expected revenues, the MAG Regional Council approved a
revised Freeway/Expressway Plan for the Life Cycle Program on November 20, 1996.
The plan advanced projects, added a Grand Avenue improvement project at 27th
Ave.lThomas Rd., added the west half of the 1-10/ Santan / South Mountain TI, restored
landscaping, structure widths and lanes, added auxiliary lanes and added a "Set-Aside"
project for an interim South Mountain expressway in lieu of a privatization project. The
MAG Regional Council also identified funding for a Long-Range Plan (FY 2007 - 2015).
Previously unfunded portions of the Red Mountain, Santan, and Sky Harbor freeways
were prioritized, and a Grand Avenue improvement project at 43rdAve.lCamelback Rd.
was added to create the Long Range Plan for the Regional Freeway System.

In April 1999 the State Legislature passed SB1201 which provided innovative financing
alternatives through the Highway Expansion and Extension Loan Program (HELP) to
assist in funding the acceleration of the Regional Freeway Program. The Governor,
ADOT and MAG developed a strategy to complete the Regional Freeway System by the
end of 2007 using these innovative financing alternatives. The "2007 Acceleration Plan"
was developed in conjunction with MAG and other local agencies. The MAG Area Life
Cycle Construction Program (FY 2000-06) was amended to reflect the acceleration of
projects in accordance with the plan. In prior program years, projects that were projected
to be funded beyond the Life Cycle period (2000-2006) were shown in the Long Range
Plan (2007-2014). The Life Cycle Program no longer shows projects as part of a Long
Range Plan, since most of the remaining projects have been accelerated to be completed
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in the Life Cycle period ending in 2007. However, most of the proposed South Mountain
Freeway remains designated as unfunded.

The 2007 Accelerated Plan is dependent on the following assumptions (These
assumptions were originally published in the July 1999 Certification):

Program Scheduling Assumptions:

. Project Delivery System Improved
Early Completion of General Plans
Early Acquisition of Right of Way
Completion of Environmental Corridor Studies
Consultant and Contractor Resources Available
ADOT Maintains Core Staff for System Delivery
No Major Design Changes after 30% Plans are Completed
Support of Major Stakeholders (Cities, County, Federal
Companies)
Availability of Design-Build Contracting

Agencies & Utility

.

.

.

.

.

.

.

.

Program Financing Assumptions:

. $300 Million New State Infrastructure Bank (SIB)/HighwayExpansion and
Extension Loan Program (HELP) Financing
$250 Million of Grant Anticipation Notes (GANs)
Continued Funding From ADOT Statewide Program
Continued ADOT and MAG Federal Aid Funding
Future Vehicle License Tax Initiatives will be Revenue Neutral
Interest Rates are Stable

Project Costs Maintained Within Program Inflation Contingency
No Significant Economic Downturns

.

.

.

.

.

.

.

The FY 2001-2007 MAG Area Life Cycle Construction Program (approved in June 2000)
funds additional design features, including many of the features deleted as part of the
1994 Governor's Plan. The added design features included in the program are median
cable barriers, continuous freeway lighting, auxiliary lanes, FMS infrastructure and
restored lanes (4 to 6 lanes) on the Red Mountain Freeway (Power Road to US 60) and on
the Santan Freeway (SR 87 to Power Road).

The FY 2001-2007 Life Cycle Construction Program also included the addition of state
funding to complete intersection improvements recommended in the Grand Avenue
Major Investment Study (MIS), completed in September 1999. Based on the MIS
recommendation, eight interchange locations were identified for improvement.

The FY 2003-2007 Life Cycle Construction Program incorporated a cost increase at the
US60/202L System Interchange based on the cost estimate from the Design Concept
Report (DCR) / Environmental Assessment (EA). The update was needed since this
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interchange was originally scoped in the late 1980's. The freeway to freeway system
interchange was updated to meet current traffic projections and design standards.
Additional revenues to address this cost increase are from state discretionary funds in the
FY 2003- 2007Programapprovedby the StateTransportationBoard.

The FY 2005-2007 Life Cycle Construction Program incorporated a cost increase at the
Red Mountain Freeway (202L) from Power Rd. to University Dr. based on the cost
estimate from the 30% (Stage II) design plans. The update was needed since this segment
was originally scoped in the late 1980's. This segment has been updated to meet current
design and environmental standards. The major cost increases are related to additional
earthwork and drainage features; construction of a freeway levee; additional bridge
structures; and reconstruction of the Spook Hill Floodwater Retarding Structure at
numerous locations.

Arizona House Bill 2292, which was passed in the Spring 2003 session of the Arizona
Legislature, established the Transportation Policy Committee which was tasked with
developing a Regional Transportation Plan for Maricopa County, and established the
process for an election to extend the current 12cent County Transportation Excise Tax.
The Regional Transportation Plan includes both new freeway corridors to serve growth in
the region and improvements to the existing system to reduce current and future
congestion. The Regional Transportation Plan also addresses quality of life issues such
as noise mitigation, maintenance, litter control and landscaping. The Regional
Transportation Plan has three major components: Freeways/Highways, Transit and
Arterial Roads.

On November 2, 2004, voters in Maricopa County approved Proposition 400 to extend
the existing half-cent Sales Tax for transportation for an additional twenty years to 2026.
The current tax expires December 31,2005. The extension begins January 1,2006.

Sjoberg Evashenk Consulting, Inc., completed the 2000-2005 Performance Audit on the
Maricopa County Regional Freeway System on June 28, 2005. The Auditor's report
made six financial and administrative recommendations, which ADOT will implement.
Overall the audit reflected that ADOT has managed the Regional Freeway System
effectively and delivered the freeway program on schedule and generally within budget.
The audit concluded that ADOT should complete the remainder of the freeway
constructionin late2007within projected revenues.

A key management tool used for the Life Cycle Program is the development of certified
revenues and costs. Certification involves the preparation of reliable cost estimates for
the entire MAG system, as well as a forecast of revenues available to fund the system.
The costs and revenues are reviewed and certified by ADOT every six months.

This certification of information pertaining to the Regional Freeway Program constitutes
the official position of ADOT and is used for all planning and programming purposes. It
enhances the information flow to MAG and the public on a periodic basis and allows
ADOT to make program adjustments as necessary.
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EXECUTIVE SUMMARY

The Director of the Department of Transportation has certified the MAG Area Life Cycle
Program of the Regional Freeway System effective January 31, 2006. This certification
of the MAG Area Life Cycle Program incorporates the following:

* December 1994 : Governor's Plan
* November 1996 : MAG Freeway/ExpresswayPlan
* May 1999 : 2007 Acceleration Plan
* January 2006: Draft Tentative FY 2007 - 2008 MAG Area Life Cycle Program

Revenue forecasts and construction cost estimates are based on a cutoff date of November
30,2005.

Maior Milestones since Last Certification

0 The Santan Freeway (202L) from Arizona Ave. to Gilbert Rd. was opened to traffic
on December 18, 2005. A freeway public celebration and ribbon cutting was held
Saturday, December 17, 2005.

0 The Red Mountain Freeway (202L) from University Dr. to Southern Ave. roadway
construction project was advertised in August 2005 and awarded in October 2005.

0 The Santan Freeway (202L) from Arizona Ave. to Gilbert Rd. landscape construction
project was advertised in August 2005 and awarded in September 2005.

0 The Red Mountain Freeway (202L) from Power Rd. to University Dr. roadway
construction project was advertised in September 2005 and awarded in December
2005.

0 The Santan Freeway (202L) at I-10/Wild Horse Pass TI landscape construction
project was advertised in October 2005 and awarded in January 2006.
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D Major construction work continues on the following projects:

PrOl!ram Chanl!es

The following changes to the Adopted FY 2006 - 2008 Life Cycle Program have been
included in the new program to assure the completion of the Regional Freeway System.

D Made three landscape construction schedule adjustments to align with roadway
construction schedule.

D Transferred Sky Harbor corridor projects to the Regional Transportation Plan
Freeway Program.

D Modified Regional Transportation Plan based on latest information.

Revenues

Net funds available through year 2007 for the Life Cycle Program show an increase of
$4.2 million from the previous certification. Details are presented in the "Revenue
Projections and Changes" section, page 11.

PrOl!ram Costs

Obligations (expenditures and advertisements) for the Life Cycle Program totaled $303
million since the last certification in July 2005. The remaining cost to complete the Life
Cycle Program changed from $343 million to $71 million.
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Corridor Project Location Length Completion
(Mile) Date

Santan PowerRd.- ElliotRd. 3.54 Mid 2006
Grand Avenue 59thAve.lGlendale Ave. 1.20 Mid 2006
Santan GilbertRd. - FryeRd. 3.50 Mid 2006
Santan FryeRd.- PowerRd. 4.60 Mid 2006
Red Mountain US60/202L TI, Phase 2 0.50 Early 2007
Red Mountain University Dr. - Southern Ave. 2.20 Mid 2007
Red Mountain PowerRd. - University Dr. 4.67 Mid 2008



Advanced Proiects

The following projects were advanced through local agency participation:

Pro2;ram Trends

This certification shows that the revenues and costs are in balance. However, there are
some trends that the Department continues to monitor.

For the first six months of FY 2006, revenue growth rates for the Transportation Excise
Tax Revenues have been significantly stronger compared to average growth rates over
the past three years. This is primarily due to the overall strength of the economy in the
Maricopa County region.

The Department is aggressivelycontinuing to purchase the remaining right of way
required on the Red Mountain Freeway.

FY 2006 bid amounts on several Regional Freeway System construction projects reflect
significantly higher costs than estimated. In part, these higher project costs reflect
increased costs of construction materials. ADOT will continue to monitor construction
costs throughout fiscal year 2006 to determine ifhigher costs are short term or reflect
general long term market trends.

ADOT will monitor and review these trends closely, and will continue assessing the
potential impact to the program.
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Status Completion Completion
Date Date

Price Wamer Rd.- Frye Rd. Complete December 2001 December Chandler
2000

Red Mt. Country Club Dr.- Complete June 2003 January Mesa
Gilbert Rd. 2002

Santan Santan/I-IO n, Phase I Complete December 2004 February Phoenix

(Pecos Road Conn.) 2002
Red Mt. GilbertRd.- Higley Complete May 2004 January Mesa

Rd. 2003
SR5l UnionHillsDr. - Pima Complete June 2005 May 2003 Phoenix

Freeway (lOlL)
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LETTER OF CERTIFICATION

The Financial Management Services Office of the Arizona Department of Transportation

(ADOT) has developed the following information describing the estimated funds available for

construction of the Regional Freeway System from Fiscal Year 1986 through Fiscal Year 2008.

This information updates certain information previously certified on July 31, 2005.

This information is intended primarily for internal planning purposes and requires reliance

upon a variety of data and information sources. The revenue forecasts rely upon assumptions

regarding future economic conditions and on forecasts of certain independent economic variables.

These assumptions mayor may not prove to be accurate. If the assumptions do not prove accurate,

differences between forecast and actual results may occur.

We believe the results contained herein represent a realistic forecast of Maricopa County

transportation excise tax revenues, MAG dedicated highway user revenues and other available

monies for the period described above and so certify. However, the Department will continue its

practice of reviewing and updating the forecasts as needed on a semi-annual basis.

oJ1DE. McGee
ief Financial Officer

Januarv 31. 2006
Date

2001AwardRecipient



FINANCIAL ASSUMPTIONS

Following are the assumptions made in estimating revenues available for the Regional
Freeway System Life Cycle Program.

Bond Proceeds and Debt Service: The issuance of bonds secured by HURF revenues are
assumed. futerest on the bond issues is assumed to be 5.0 % maximum. Bond maturities
are assumed for up to 20 years. Based on Transportation Board policy, total outstanding
HURF bonds may not exceed $400 million for the MAG Region. Bonds are amortized on
a level debt service basis, and assume no refinancing or restructuring. No additional
bonds secured by federal aid revenues are assumed.

Transportation Excise Tax: The forecast was developed during the September 2005 Risk
Analysis session. Authority for and collection of the current transportation excise tax
ended on December 31,2005.

Highwav User Revenues: The HURF revenue forecast reflects a probability level of
attainment at 50 percent during the FY 2006-2007 period. The forecast also assumes that
current law authorizing the MAG 12.6 % allocation and the Transportation Board policy
for the MAG Special 2.6% allocation will remain in effect through FY 2015.
Furthermore, it is assumed that highway user revenue tax rates will remain at current
levels through FY 2015.

Federal Aid: The Federal Aid forecast assumes an annual average of $34.1 million of
MAG sub-allocated federal funds will be dedicated to the Regional Freeway System.
Yearly federal funds forecasts are based on specific federal aid projects, and Grant
Anticipation Notes (GANs) debt service requirements.

MAG HURF Exchanges: Assumes no additional MAG HURF exchanges. (Current local
HURF exchanges consist of $3.2 million on Red Mountain, and $3.2 million on State
Route 51)

futerest fucome: Assumes a 3.0% investment rate on prior month's average cash balance.

Third Party Billing: Represents local funds and State federal funds for programmed
projects.

Other fucome: fucludes building rent, sales of excess property and other miscellaneous
mcome.

Discount Factor: Base year is FY 2006. An annual inflation factor is applied to the costs
based on estimated construction and right of way cash flows. See Appendix A.
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Regional Area Transit System: A portion ofRARF monies are allocated to transit-related
activities by A.R.S. 28-6305.B. The amount varies each year based on the Gross
Domestic Product price deflator.

State Discretionary Funds: Highway funds in the form of HURF or Federal aid are
included in the Regional Freeway Program. State Discretionary Funds are assumed to be
$40 million for FY 2006 and $46.6 million for FY 2007.

Revenue Sources and Uses

The following pie chart depicts the sources and uses of Regional Freeway System
revenues. The sources consist of the transportation excise tax (1/2 cent sales tax),
highway user revenues (HURF) which are dedicated for controlled-access highways
within the urban area, and various other revenues (reflected in the table on page eleven).
The transportation excise tax makes up 58.5 percent of the total revenues, with HURF
reflecting 18.0 percent and the remaining 23.5 percent consisting of various other funding
sources, primarily federal aid.

The majority of funds, 83.2 percent, are used for design, right of way and construction.
The remaining 16.8 percent is primarily for bond interest payments, a discount factor and
Regional Public Transit Authority (RPTA) transfers.

Certified Financial Plan
Fiscal Years 1986 - 2008

(dollars in millions)
TOTAL SOURCESIUSES: $6,468.8

SOURCES USES

El1/2 Cent Sales Tax

0 Other

lEIConstruction"

-HURF Controlled Acces

0 Cost of Capital

. Other

$1,163.0 $909.4 $180.4

$3,782.1 $5,379.0

* Construction includes design, right of way and construction

Note: This Certification does not include the additional revenues and
program costs associated with the passage of Proposition 400.
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Net Revenues

The following chart reflects a breakdown of the individual revenues and costs for the
MAG Area Life Cycle Program. The center column depicts the change in revenues/costs
from the previous certification. Net funds available have increased $4.2 million.

. . . . . . :Reven~~~. ::::

HURF 15% (prior to 1986)
1/2 Cent Sales Tax
HURF Controlled Access
ADOT HURF Exchanges
MAG Federal Aid /1
Local HURF from MAG
State Discretionary /2
Federal Demonstration
Matching Funds
3rd Party
Interest Income /3
Miscellaneous Income
Subtotal: Revenues

Net Revenuel Funding Changes

-
26.3
(1.0)

(2.4)

(28.4 )

16.6
1.4
5.2

17.7

>FutureFundlr". -:::Tot:arAir:ailable:
: FY:20Q9:tp:20:t5: :throiJh:j:;Y2015

- 259.0
- 3,782.1

695.7 1,858.7
- 18.0

238.7 679.0
- 6.4

56.3 441.6
- 8.9

13.2
- 120.1

21.6 142.4
4.9 156.6

1,017.2 7,486.0

Notes: Details may not add due to rounding. Dollars in millions.
/1 Includes STP and CMAQ.

/2 Includes State HURF transfer, Dedicated Hwy and Discretionary transfer to Grand Ave. and Agua Fria.
/3 Interest income is on a cash basis and assumes a 3.0% rate with 95% invested.

Interest income is dependent on fund balances.
/4 Includes estimated RARF, HURF, Planned HURF interest and debt service reserve interest.
/5 Interest only. GANs principal repaid with MAG federal aid.
/6 Includes election costs, staffing and insurance premiums.

Acceleration Financin2

The "2007 Acceleration Plan" assumes the use of two new financing techniques: Grant
Anticipation Notes (GANs) and the Highway Expansion and Extension Loan Program
(HELP).

The Board has the authority to issue Grant Anticipation Notes pursuant to A.R.S. Title
28, Sections 7611 - 7617. GANs are a financingmechanismthat leverages future
receipts of Federal Highway funding.

In addition to GANs, acceleration of the Regional Freeway System will also be
accomplished by utilizing the HELP program. HELP is Arizona's State Infrastructure
Bank (SIB) and is a loan fund that is capitalized by federal and state dollars, as well as
Board Funding Obligations (BFa).
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Debt Service /4 (7.9) (325.6) (1,149.8)
SB 1201/GANs Debt Service /5 0.7 (43.7) (128.9)
Discount Factor (4.6) (0.2) (13.2)
RPT A Transfer - - (148.9)
Other /6 12.5
Subtotal: Costs 1,453.3)

Net Funds Available I $5,374.81 $5,379.0) $4.21 $653.71 $6,032.7



Freewav Construction Costs and Changes

The design and construction cost estimates for the remaining Regional Freeway projects
are thoroughly reviewed and updated by DMJM Harris, the General Consultant for the
Regional Freeway System. DMJM Harris continually reviews and evaluates design and
construction cost estimates. DMJM Harris also provides preliminary engineering services
by developing Stage I (15%) and Stage II (30%) project documents for the Life Cycle
Program. This effort helps define design and right of way requirements allowing ADOT
to establish better cost estimates for design, right of way, utility relocations and
construction. They further monitor the design consultants' cost estimates through the
remaining design phases including the final estimates. DMJM Harris also evaluates
contractor bids for Regional Freeway System construction projects to constantly monitor
construction unit cost trends, such as the cost of concrete, asphalt, structures, drainage
and other items used to establish project cost estimates.

The revenue forecast was developed during the September 2005 Risk Analysis Process.
Panel members from various segments of the real estate and economic community were
invited to discuss future risks and trends in revenues. The consultant updated
construction cost forecast models and utilized the previous year's panel input to calculate
discount factors. The consultant and Regional Freeway System office reviewed the
discount factors and made adjustments to fit current cost trends. The information
collected was used in the Risk Analysis Process to ensure that ADOT has sufficient
resources to complete the Life Cycle Program by projecting the rate of construction cost
growth for the Life Cycle period (See Appendix A for Discount Factors).

January 2006 Certification -11- Construction Costs



Roadway Construction

As of January 31, 2006 the Arizona Department of Transportation has opened 116.9
miles of regional freeways throughout the metropolitan area. There are 20.1 miles of
freeway currently under construction on the Grand Avenue, Red Mountain and Santan
corridors. The current Life Cycle Program will complete a total of 137.9 miles of
freeways. There remain 21.1 miles of unfunded freeway on the South Mountain Corridor
(202L). Mileage has been updated from the latest information available, including
Concept Reports, General Plans and Design Plans.

Regional Freeway System Construction
Centerlinemiles

Under
Construction

Red Mountain
Santan

Sky Harbor**
South Mountain**

23.5
13.3
2.4
1.0

7.4
11.5

0
0

0
0

0.9*
0

0
0
0

21.1

30.9
24.8

3.3
22.1

Total 1 116.91 20.11 0.91 21.1l
(1) - Intersection improvements. The Grand Ave mileage was defined and represents the eight

intersections added to the program.
* Design is on hold pending City of Phoenix traffic study on the Sky Harbor Corridor.
** Funding included in the RTP Freeway Program

Shaded Corridors indicate those that have been completed.

Regional Freeway System
Construction (Funded)

Under

Construction

15°1c

Planned
1%
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Obli2ations

Obligations (expenditures and advertisements) by phase and corridor are listed in the
table below. These figures are through November 30,2005 and include obligations made
prior to 1986 using 15% controlled access monies. Regional Freeway System obligations
since the last certification increased $303 million, from $5.351 billion to $5.654 billion.

Regional Freeway System Obligations
Through November 30, 2005

(dollarsin millions)

* Paradise Corridor was deleted from the Regional Freeway
System and right of way was sold.

Regional Freeway System
Obligations

Design
10%

Construction

58%
Right of Way

32%

January 2006 Certification -13- Construction Costs

Corridor Design/Utility Right of Way Construction Totals

Agua Fria $64.1 $260.0 $356.7 $680.8
Estrella $4.6 $1.6 $6.7 $12.9
Grand Ave $24.0 $71.7 $145.9 $241.6
Hohokam $22.2 $61.1 $105.7 $189.0
Paradise* $4.1 $33.1 $0.0 $37.2
Pima $117.9 $500.0 $686.3 $1,304.2
Price $53.6 $59.0 $208.1 $320.7
Red Mountain $82.3 $352.0 $816.2 $1,250.5
Santan $45.9 $276.6 $662.4 $984.9
Sky Harbor $9.4 $11.1 $34.0 $54.5
South Mountain $11.1 $32.0 $43.3 $86.4
State Route 51 $27.0 $146.8 $205.7 $379.5
System Wide $85.2 $21.0 $5.9 $112.1
Total $551.4 $1,826.0 $3,276.9 $5,654.3



System Costs

There remain $71 million of costs associated with the Life Cycle Program, a decrease of
$272 million from the July 2005 Certification.

Regional Freeway System Costs (Funded)
(dollars in millions)

UNFUNDED
(dollars in millions)

Corridor
South Mountain *

* Based on Preliminary Design Concept Report study estimates: The South Mountain
Corridor funding is included in the RTP Freeway Program.

Remaining Regional Freeway
System Costs (Funded)

Design
1%

Construction
50%

Right of Way
49%
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Life Cycle Proqram
Corridor Design Right of Way Construction Total
Agua Fria $0.0 $0.0 $0.0 $0.0
Grand Ave $0.0 $0.1 $0.0 $0.1
Hohokam $0.0 $0.0 $0.0 $0.0
Paradise $0.0 $0.0 $0.0 $0.0
Pima $0.3 $0.0 $9.8 $10.1
Price $0.0 $0.0 $0.0 $0.0
Red Mountain $0.0 $7.2 $12.8 $20.0
Santan $0.0 $21.0 $13.4 $34.4
Sky Harbor $0.0 $6.4 $0.0 $6.4
State Route 51 $0.0 $0.0 $0.0 $0.0
System Wide $0.0 $0.0 $0.0 $0.0
South Mountain $0.0 $0.0 $0.0 $0.0
TOTAL $0.3 $34.7 $36.0 $71.0



Roadwav Desi2n and Studies

ADOT completed major Regional Freeway System roadway design. Landscape design
continues on the various corridors. Design is on hold pending a City of Phoenix access
study on the Sky Harbor Corridor.

Regional Freeway System Design Activity
(miles)

(1) - The Grand Avenue mileage was defined and represents the eight
intersections added to the program.

*
Funding included in the RTP Freeway Program

Shaded Corridors indicate those that have been completed.

Regional Freeway System
Design Activity (Funded)

Under
Design

1%

Completed
99%
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Ri2htofWay

During the January 2006 Certification reporting period (July 1, 2005 through November
30, 2005), the Right of Way Group acquired 28 parcels, totaling 49 acres for the MAG
Regional Freeway System. The MAG Area Life-Cycle Program has approximately 37
parcels, totaling 226 acres, remaining to be acquired at an estimated cost of $34 million.

Regional Freeway System Right of Way
(acres)

Regional Freeway System
Right of Way (Funded)

Remaining Life
Cycle
3%

RIW Acquired
97%

January 2006 Certification -16- Construction Costs

Acquired Remaining Remaining
Corridor R/W Life Cycle Total Funded Unfunded

Agua Fria 1,481.1 0.0 1,481.1 0.0
Grand Ave 138.6 0.0 138.6 0.0
Hohokam 117.2 0.0 117.2 0.0
Pima 1,756.1 0.0 1,756.1 0.0
Price 452.2 0.0 452.2 0.0
Red Mountain 1,930.8 193.6 2,124.4 0.0
Santan 2,120.0 15.4 2,135.4 0.0

Sky Harbor 61.9 17.3 79.2 0.0

South Mountain 310.8 0.0 310.8 1,682.5
State Route 51 281.5 0.0 281.5 0.0

Total 8,650.2 226.3 8,876.5 1,682.5
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206 South Seventeenth Avenue Phoenix, Arizona 85007
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LETTER OF CERTIFICATION

The Intennodal Transportation Division of the Arizona Department of Transportation
(ADOT) has completed a six month review and update of costs associated with
construction of the Regional Freeway System. Construction and design costs have been
updated by our Valley Project Management Group; DMJM Harris, our General
Consultant; and the consultants currently preparing final construction plans. Right of way
costs have been updated by the ADOT Right of Way Group reflecting current appraisals
and changes in right of way requirements. This infonnation replaces data previously
certified on July 31, 2005.

The construction and right of way cost data in this document provides an accurate
accounting of costs incurred and includes a realistic estimate of future costs based upon
current construction costs and real estate values. Estimated future costs are subject to
changes in the economy and are affected by variables in national, state and localized
market values and trends.

The results of our review provide an accurate basis upon which to schedule and fund the
balance of the freeway construction program for Fiscal Years 2007-2008. Today, the
Regional Freeway Plan continues to be on schedule and within budget. However, the
Department will continue to monitor all trends.
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State Engineer
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Historical Overview of Fundin2

The Director of the Department of Transportation has been certifying the revenues available
for construction of the Regional Freeway System Life Cycle Program since January 1992.
Table 1 shows the revenue estimates and associated costs beginning with the January 1992
Certification. Graph 1 shows the level of funding available for construction of the Regional
Freeway System Life Cycle Program.

Table 1
Historical Life Cycle Funds Available for Construction (dollars in millions)

Graph 1
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Revenues Costs Revenue Available

1/2 Cent Transit & Deflation for

Certification Tax HURF Other Total Capital Other Total Armunt Construdion

January 1992 $2,922.0 $1,001.0 $314.0 $4,237.0 ($899.0) ($151.0) ($1,050.0) ($209.0) $2,978.0

July1992 2,922.0 1,001.0 488.0 4,411.0 (895.0) (151.0) (1,040.0) (340.0) 3,025.0

January 1993 2,937.0 987.0 499.0 4,423.0 (888.0) (151.0) (1,O39.0) (338.0) 3,046.0

July1993 2,937.0 987.0 614.0 4,538.0 (872.8) (15O.0) (1,O22.8) (364.5) 3,150.7
January 1994 2,991.2 989.0 723.0 4,703.2 (847.9) (15O.0) (997.9) (395.5) 3,309.8

July1994 3,104.6 968.9 758.0 4,831.5 (847.9) (151.0) (998.9) (353.8) 3,478.8
January 1995 3,228.0 964.0 995.0 5,187.0 (899.0) (142.0) (1,O41.0) (384.0) 3,762.0

July1995 3,230.0 966.0 985.0 5,181.0 (896.0) (142.0) (1,O38.0) (380.0) 3,763.0

January 1996 3,339.0 978.0 987.0 5,304.0 (872.0) (141.0) (1,013.0) (387.0) 3,904.0
July1996 3,472.0 1,001.0 981.0 5,454.0 (869.0) (141.0) (1,010.0) (412.0) 4,032.0

January 1997 3,643.0 1,001.0 1,007.0 5,651.0 (875.0) (142.0) (1,017.0) (316.0) 4,318.0

July1997 3,645.0 1,004.0 1,031.0 5,680.0 (814.0) (140.0) (954.0) (341.0) 4,385.0
January 1998 3,607.1 1,027.2 1,020.1 5,654.4 (823.2) (140.4) (963.6) (288.2) 4,402.6

July1998 3,612.1 1,025.3 1,067.3 5,704.7 (820.9) (144.7) (965.6) (276.9) 4,462.2

January 1999 3,684.5 1,020.6 1,092.2 5,797.3 (859.8) (147.0) (1,006.8) (218.6) 4,571.9
July1999 3,687.0 1,171.4 1,446.7 6,305.1 (1,073.2) (158.8) (1,232.0) (217.7) 4,855.4

January 2000 3,795.2 1,195.9 1,496.2 6,487.3 (991.1) (165.6) (1,156.7) (233.4) 5,097.2
July 2000 3,797.2 1,193.5 1,510.8 6,501.5 (968.1) (159.2) (1,127.3) (233.2) 5,141.0

January 2001 3,825.7 1,192.0 1,493.9 6,511.6 (993.6) (159.7) (1,153.3) (193.4) 5,164.9
July2001 3,846.6 1,190.8 1,491.4 6,528.8 (1,020.1) (159.2) (1,179.3) (188.9) 5,160.6

January 2002 3,817.9 1,177.7 1,537.2 6,532.8 (937.0) (159.6) (1,096.6) (196.9) 5,239.3
July2002 3,816.2 1,175.5 1,526.3 6,518.0 (953.5) (161.2) (1,114.7) (147.0) 5,256.3

January 2003 3,763.8 1,173.5 1,455.5 6,392.8 (939.7) (162.7) (1,102.4) (101.3) 5,189.1
July2003 3,759.3 1,172.0 1,465.9 6,397.2 (934.3) (162.9) (1,097.2) (62.7) 5,237.3

January 2004 3,750.5 1,173.6 1,490.1 6,414.2 (930.0) (163.1) (1,093.1) (59.7) 5,261.4
July2004 3,753.1 1,158.9 1,503.5 6,415.5 (930.3) (162.4) (1,092.7) (31.5) 5,291.3

January 2005 3,753.3 1,170.1 1,516.2 6,439.6 (910.7) (166.1) (1,076.8) (23.4) 5,339.4
July2005 3,755.8 1,164.0 1,531.3 6,451.1 (902.2) (165.7) (1,067.9) (8.4) 5,374.8

January 2006 3,782.1 1,163.0 1,523.7 6,468.8 (909.4) (167.4) (1,076.8) (13.0) 5,379.0



Historical Overview of Costs

The Director of the Department of Transportation has been certifying the cost to complete
the Regional Freeway System (RFS) since January 1992. Table 2 shows the cost
estimates for the system beginning with the January 1992 Certification. Graph 2
represents the estimated total cost of the Regional Freeway System.

Certification

January 1992
July 1992

January 1993
July 1993

January 1994

July 1994

January 1995
July 1995

January 1996

July 1996
January 1997

July 1997
January 1998

July 1998

January 1999

July 1999
January 2000

July 2000
January 2001

July 2001

January 2002
July 2002

January 2003

July 2003

January 2004

July 2004

January 2005

July 2005

January 2006

Table 2
Historical RFS Cost Estimates (dollars in millions)

Life Cycle Program Long Range Plan

Obligations I Cost to Cost to Unfunded
Complete Complete Cost to Complete

$1,114.0 $0.0 $2,953.0

1,136.0 0.0 2,746.0
983.0 0.0 2,776.0

1,086.0 0.0 2,697.0

1,043.0 0.0 2,719.0
1,270.0 0.0 2,517.0

1,383.0 0.0 696.0

1,335.0 0.0 696.0

1,285.0 0.0 738.0

1,221.0 0.0 738.0

1,444.0 414.0 388.0

1,306.0 395.0 303.0

1,382.9 412.3 315.7

1,217.3 410.8 315.7

1,195.4 541.9 495.9

1,617.6 0.0 513.4

1,825.2 0.0 515.0

1,606.0 0.0 515.0

1,543.8 0.0 629.1
1,285.2 0.0 629.1

1,346.6 0.0 643.1

1,179.9 0.0 656.3

1,069.8 0.0 656.3
972.4 0.0 656.3

718.7 0.0 990.4

664.2 0.0 990.4

389.1 0.0 990.4

342.7 0.0 990.4

71.0 0.0 990.4

$1,778.0

1,892.0

2,037.0

2,013.0

2,063.0
2,090.0

2,165.0

2,212.0

2,363.0

2,427.0

2,622.0

2,804.0

2,904.0
3,094.8

3,297.3
3,499.0

3,572.1
3,733.6

3,897.7

4,163.8

4,259.2

4,439.4

4,530.9

4,668.3

4,928.7

5,047.6

5,243.1

5,351.0

5,654.3

Total

System
Cost

$5,845.0
5,774.0
5,796.0
5,796.0
5,825.0
5,877.0
4,244.0
4,243.0
4,386.0
4,386.0
4,868.0
4,808.0
5,014.9
5,038.6
5,530.5
5,630.0
5,912.3
5,854.6
6,070.6
6,078.1
6,248.9
6,275.6
6,257.0
6,297.0
6,637.8
6,702.2
6,622.6
6,684.1

6,715.7
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Appendix A

Discount factors representing the rate of construction cost growth are calculated using
software developed by Hickling, Lewis and Brad Inc. Data from the September 2005
Risk Analysis Process (RAP) for construction was utilized to compute factors for design
and construction. These factors represent potential cost growth which includes general
inflation.

Cash Flow Discount Factors
(percent)

For Desian & Construction For Riaht of Way

2007
2008

7.0
5.0

2007
2011

8.0
6.0

Fiscal Year Design &
Construction

Fiscal Year Right of Way
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